
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 01/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/07/2014

Contract Location: Time Allowed:

3.636 MILES OF WIDENING AND RECONSTRUCTION FOR PASSING LANES

 

Contractor:

C AND H PAVING, INC. Date Let:

167 KNOX-RIVERS RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

THOMSON GA 30824-6756 Date Work Began:

Phone: (706)595-5351 Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

06/22/2012

07/06/2012

07/30/2012

08/06/2012

08/28/2012

00/00/0000

00/00/0000

617 Days

04/14/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 92.71

572 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,118,054.33

$3,718,835.88

$1,557,105.29

62.19%

Counties:

Jefferson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231230-.01000 $4,118,054.33 $3,718,835.88 $1,557,105.29 62.19% $15,801.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 01/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/07/2014

Project Number: 231230-.01000  SR 24 - 3.636 MI PASSING LANES

 

STP00-00MS-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,048,759.19 $2,045,814.52 $2,944.67

Non-Participating $512,189.85 $511,453.68 $736.17

Total Earnings $2,560,949.04 $2,557,268.20 $3,680.84

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,560,949.04 $2,557,268.20 $3,680.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,560,949.04 $2,545,147.20

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $15,801.84

$12,121.00($12,121.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 01/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/07/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,195.000 1,690.590

 74.260 .000

 

 

1,690.590 $.00 $125,543.21

0105 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  478.000 537.700

 49.000 .000

 

 

537.700 $.00 $26,347.30

0225 668-2100     DROP INLET, GP 1 EA  2.000 2.850

 3000.000 .000

 

 

2.850 $.00 $8,550.00

Category Amount: $0.00 $160,440.51

Category Number: 0020 EROSION CONTROL

0255 710-9000     PERMANENT SOIL REINFORCING MAT SY  4,148.000 5,617.066

 4.650 .000

 

 

5,617.066 $.00 $26,119.36

0260 716-2000     EROSION CONTROL MATS, SLOPES SY  31,754.000 36,715.716

 1.200 .000

 

 

36,715.716 $.00 $44,058.86

0270 163-0240     MULCH TN  635.000 200.855

 110.000 .864

 

 

201.719 $95.04 $22,189.09

0280 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,000.000 8,920.575

RAW CHECK DAM 3.300 .000

 

 

8,920.575 $.00 $29,437.90

0305 167-1500     WATER QUALITY INSPECTIONS MO  16.000 15.000

 1000.000 2.000

 

 

17.000 $2,000.00 $17,000.00

Category Amount: $2,095.04 $138,805.21



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 01/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/07/2014

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0410 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  500.000 2,332.460

 20.000 .000

 

 

2,332.460 $.00 $46,649.20

0420 158-1000     TRAINING HOURS HR  1,000.000 408.500

 0.800 103.500

 

 

512.000 $82.80 $409.60

0845 150-1000     TRAFFIC CONTROL - LS  1.000 .859

 167000.000 .009

STP00-00MS-00(001)

 

.868 $1,503.00 $144,956.00

Category Amount: $1,585.80 $192,014.80

Project Total Amount: $3,680.84 $2,560,949.04


